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PULASKI, LAWRENCE CO., PA
ATTENTION: KAREN WOLPER, DENNIS CARNEY , AND STEPHEN LUFTIG

I- SITUATION: (SATURDAY 11/03/90,, 160O HOURS)

A. PRP CONTRACTORS (DEMAXIMIS, BSX/TRICIL/LAIDLAW, NS3I )
CONTINUE THE MOBILIZATION OF EQUIPMENT FOR PHASE I OF
THE CLEANUP OPERATION.

B. TAT CONTINUES CONTRACTOR OVERSIGHT IN ACCORDANCE WITH
PRP CONTRACTOR WORK SCHEDULE.

C. TWENTY-FOUR HOUR SITE SECURITY AND FIRE WATCH
CONTINUING.

D. PERSONNEL ON SCENE:

EF'A - 0
TAT - 2
DEMAXIMIS - 0
GSX - S
NSSI -2

E, WEATHER: SUNNY AND WARM, TEMPERATURES IN THE 70' S.

II. ACTIONS TAKEN

A. PRP CONTRACTOR CONTINUES PREPARATIONS FOR DRUM HANDLING
OPERATIONS* DUE TO THE LACK OF DRUM GRAPPLERS, DRUMS
WILL BE MOVED USING SLINGS. PRP CONTRACTOR ANTICIPATES
BEGINNING FULL SCALE DRUM OPERATIONS TOMORROW.

B. PRP CONTRACTORS CONTINUE. TO SHOW INABILITY TO ACQUIRE
SITE EQUIPMENT AND UTILITY SERVICES. EPA/TAT TRAILER
IS STILL WITHOUT ELECTRICAL AND PHONE SERVICES.

C. PRP CONTRACTORS PERFORM FIRST HOT ZONE ENTRY THIS DATE.
CREWS WERE IN HOT ZONE TO STAGE AND SET UP FOR DRUM
HANDLING OPERATIONS.
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'0. PFP SUBCONTRACTOR REPORTS FINDING A PIECE OF
RADIOACTIVE MATERIAL ALONG THE"SOUTHWEST SITE PERIMETER
FENCE WITH A READING OF APPROXIMATELY I mR/HGUR,
ANALYSIS OF SOIL BENEATH THE ROCK-LIKE MATERIAL WAS
DETERMINED TO BE NQN-ftAOtOACTIVE AFTER THE MATERIAL UA?
REMOVED. THIS FINDING WAS CONSISTENT WITH TAT
DETERMINATIONS OF ELEVATED READINGS FOR THAT AREA.

£. TAT AND PRP- DISCUSSED SAMPLING AND BULKING PROCEDURE
FOR SITE DRUM HANDLING OPERATIONS. TAT CONCERNED ABOUT
THE LACK OF ADEQUATE COMPATABILITY TESTING PRIOR TO
BULK INS OF LIKE-APPEARING DRUMMED MATERIALS.

F. OSC MANNING RECEIVED DAILY UPDATE ON SITE STATUS 3Y
TAT, OSC MANNING INFORMED TAT AND PRP CONTRACTOR-
PERSONNEL THAT SHE WOULD LIKE TO ESTABLISH A DAILY
CLOSE OF BUSINESS CONFERENCE CALL DURING TIMES OF HER ,
ABSENCE FROM THE SITE.

G. TAT CONTINUES TO DOCUMENT NUMEROUS SITE SAFETY CONCERNS
AND ADVISE OSC.

III. FUTURE PLANS

A. MOBILIZATION OF SITE EQUIPMENT TO CONTINUE. PRP
CONTRACTORS HAVE BEEN UNSUCCESSFUL IN ACQUIRING DRUM
GRAPPLERS AND OTHER NECESSARY SITE EQUIPMENT.

. B. OSC MANNING AND TAT TO CONTINUE OVERSIGHT OF PRP
CONTRACTOR ACTIVITIES.

C. TAT TO CONTINUE TO PROVIDE OSC MANNING WITH FREQUENT
UPDATES OF SITE STATUS.

D. PRP CONTRACTORS TO CONTINUE STAGING AND OVERPACKING
DRUMS IN-ACCORDANCE WITH WORK PLAN #4.

E. TAT TO MOBE IN ADDITIONAL PERSONNEL TO MAINTAIN HOT
ZONE MONITORING OF RP CONTRACTOR OPERATIONS.

F. PRP CONTRACTOR TO ESTABLISH ELECTRIC AND PHONE SERVICE
TO EPA/TAT WORK TRAILER.

CAROL MANNING, OSC DANIEL W. HOLLER
USEPA-REGION III PADER EMERGENCY
PHILADELPHIA, PA • RESPONSE COORDINATOR

MEADVILLE, PA
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